
REPORTING
PERIOD:

GRANTEE:

REF.# PROJ. # PROJECT TITLE
ACTUAL

START DATE
(mm/dd/yy)

EXPECTED
FINISH DATE
(mm/dd/yy)
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1 HSF 351
Supply and Installation
of Fluoroscopy Unit for
Bustamante Hospital

TBD TBD 54,773,400 0.00 0.00 0.00 10 Active

The delay in the project was due to revision of the scope
and specification to fit within the approved budget.
Decision was made to purchase P500 R&F system and
laser imager with add. $62,114,641.37. Requested
additional funds $13,547,046.14. Please see further
details on Appendix #1 attached

NHF INSTITUTIONAL BENEFITS

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

Issue Date: March 2, 2015
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Revision #: 01

1 Revision Date: April 13, 2015

1 HSF 351
Supply and Installation
of Fluoroscopy Unit for
Bustamante Hospital

TBD TBD 54,773,400 0.00 0.00 0.00 10 Active

The delay in the project was due to revision of the scope
and specification to fit within the approved budget.
Decision was made to purchase P500 R&F system and
laser imager with add. $62,114,641.37. Requested
additional funds $13,547,046.14. Please see further
details on Appendix #1 attached

2 HSF 354 Replacement of Surgical
Instruments at KPH 11/01/14 31/03/15 5,163,561 0.00 0.00 0.00 10 Active

Procurement process completed. Items procured for
$5,885,701.12 for suppliers. Contract awarded to Unimed
in the amount of $1,830,682.71, Care Direct in the
amount of $773,203.51 and Medical Link for
$3,281,814.90. All Items to be delivered by March
31,2015

3 HSF 358

Perimeter Fencing,
Storm Water Drainage,
Landscapping and
Security Lighting at Hope
Institute

03/01/15 06/30/15 23,264,724 0.00 0.00 0.00 10 Active

A. Contract awarded to Chins Construction company for
$15,063,283.70
B. Works in progress. Excavation and steel work being
done. Re- evaluation of the break away section due to
land slippage being done

4 HSF 251
Renovation and
Redevelopment of
Linstead Hospital

TBD TBD 30,000,000 955,000.00 955,000.00 0.00 10 Active

A. Admin. Building endorsed by the Procurement
Committee at the Sector Committee for consideration
B. A&E, NHF completed drawing & BQ; 3D drawings
submitted to SERHA to commence procurement process
C. Document at NCC for endorsement

113,201,685.00 955,000.00 955,000.00 0.00TOTAL / BALANCE C/F

Signature:…………………………………….. Project Accountant:……………………………..

113,201,685.00 955,000.00 955,000.00 0.00

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE C/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

1 Revision Date: April 13, 2015
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113,201,685 955,000 955,000 0.00

5 HSF 340
Completion of Isaac
Barrant-Centre of
Excellence Phase 2

11/05/13 03/31/15 114,890,008 17,449,212.06 17,449,212.06 0.00 15 Active
Tender documents for renovation works prepared and
being reviewed. Equipment & Furniture purchasing in
progress

BALANCE B/F

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

2 Revision Date: April 13, 2015

5 HSF 340
Completion of Isaac
Barrant-Centre of
Excellence Phase 2

11/05/13 03/31/15 114,890,008 17,449,212.06 17,449,212.06 0.00 15 Active
Tender documents for renovation works prepared and
being reviewed. Equipment & Furniture purchasing in
progress

6 HSF 393 Modernization of
Elevators #1 & #3 01/01/15 04/30/15 27,100,000 18,757,416.86 18,757,416.86 0.00 60 Active

A. Elevator # 1, guide rail, old cabs etc. have been
removed. Casting of pit completed. Elevator material on
site. Installation to be completed by March 31, 2015 as
for Elevator # 3 works will to commence as soon as
Elevator # 1 is completed, material on site. Expected
completion April 30, 2015

7 HSF 408
Emergency Works at
KPH (CSSD & Records
Building)

12/01/14 04/30/15 1,365,950 0.00 0.00 0.00 60 Active
60% completed. Repairs to roof completed, electrical
works in progress, bathroom construction in progress,
floor tiling 95% completed. Wall paining 60% completed

8 HSF 238

Renovation and
Equipping of William
Ward, Old Accounts
Department and Old
Library at KPH

11/01/12 05/31/15 59,173,545 26,645,522.53 26,645,522.53 0.00 60 Active

Renovation to: A. Old accounts Dept. is completed
B. William ward in Progress, Approximately 85% of
demolition and proprietary works competed.
Approximately 15% of New Works Completed.
C. Upper Nuttall Completed
D. Library Works 100% completed

TOTAL / BALANCE C/F

8 HSF 238

Renovation and
Equipping of William
Ward, Old Accounts
Department and Old
Library at KPH

11/01/12 05/31/15 59,173,545 26,645,522.53 26,645,522.53 0.00 60 Active

Renovation to: A. Old accounts Dept. is completed
B. William ward in Progress, Approximately 85% of
demolition and proprietary works competed.
Approximately 15% of New Works Completed.
C. Upper Nuttall Completed
D. Library Works 100% completed

315,731,188.00 63,807,151.45 63,807,151.45 0.00

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE C/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

2 Revision Date: April 13, 2015
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PERIOD:

GRANTEE:
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APPROVED AMOUNT TOTAL GRANT
INFLOWS ($)

TOTAL
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DATE ($)
BALANCE % COMPLETE STATUS UPDATE

315,731,188 63,807,151 63,807,151 0.00

9 HSF 359

Renovation Works to
Four Health Centres
(Padmore, Rock Hall,
Red Hills and Lawrence
Tavern Health Centres)

06/02/14 01/31/14 15,536,040 5,814,680.07 5,814,680.07 0.00 60 Active

A. Red Hills - Ceiling, Windows & Doors, First fix of
electrical and Drainage work completed. Painting for
dental area in progress, overall completion 50%
completed. Sanitary Fixtures to be installed to be
completed March 31, 2015. Please see further details
on Appendix #1 attached

BALANCE B/F

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

3 Revision Date: April 13, 2015

9 HSF 359

Renovation Works to
Four Health Centres
(Padmore, Rock Hall,
Red Hills and Lawrence
Tavern Health Centres)

06/02/14 01/31/14 15,536,040 5,814,680.07 5,814,680.07 0.00 60 Active

A. Red Hills - Ceiling, Windows & Doors, First fix of
electrical and Drainage work completed. Painting for
dental area in progress, overall completion 50%
completed. Sanitary Fixtures to be installed to be
completed March 31, 2015. Please see further details
on Appendix #1 attached

10 HSF 309

Refurbishing of Hand
wash Station in Monia
Areas of Secondary
Care facilities to Improve
Infection Control

04/09/14 06/30/15 24,080,167 14,805,661.30 14,805,661.30 0.00 82 Active

All hand basins are delivered to the various institutions,
supplemented by small contractor to do installation. All
materials for installation are scheduled to purchase by
March 31, 2015. Outstaning items to be purchase values
$382,474.16

11 HSF 341
Refurbishing and
Restoration of Nannyville
Health Centre

05/11/13 12/17/14 51,488,805 30,488,842.14 30,488,842.14 0.00 90 Active
Project Completed. Facility in operation, procurement of
mionr equipment in progress

12 HSF 372
Upgrading of Mian
Operating Theatre KPH
(equipment)

01/02/15 04/23/15 15,000,000 3,600,486.83 3,600,486.83 0.00 50 Active

Procurement completed. Contract signed by Medical Link
for $6,323,212.25 payment of 50% deposit. Awaiting
contract for operating theatre lights procured for
$4,540,963.80. Awaiting delivery of Blood Warmer Unit
from Industrial & Technical Supplies. Please see further
details on Appendix #1 attached

TOTAL / BALANCE C/F

12 HSF 372
Upgrading of Mian
Operating Theatre KPH
(equipment)

01/02/15 04/23/15 15,000,000 3,600,486.83 3,600,486.83 0.00 50 Active

Procurement completed. Contract signed by Medical Link
for $6,323,212.25 payment of 50% deposit. Awaiting
contract for operating theatre lights procured for
$4,540,963.80. Awaiting delivery of Blood Warmer Unit
from Industrial & Technical Supplies. Please see further
details on Appendix #1 attached

421,836,200.00 118,516,821.79 118,516,821.79 0.00

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE C/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

3 Revision Date: April 13, 2015
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TOTAL
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421,836,200 118,516,822 118,516,822 0.00

13 HSF 404

Financing for the
Installation of an
Automatic Transfer
Switch for KPH & VJH

TBD TBD 17,587,658 13,883,812.72 13,883,812.72 0.00 0 Pre-contract
A. Estimated delivery date May 29,2015
B. Awaiting revised work schedule from JPS

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

4 Revision Date: April 13, 2015

13 HSF 404

Financing for the
Installation of an
Automatic Transfer
Switch for KPH & VJH

TBD TBD 17,587,658 13,883,812.72 13,883,812.72 0.00 0 Pre-contract
A. Estimated delivery date May 29,2015
B. Awaiting revised work schedule from JPS

14 HSF 361 Renovation of Hagley
Park H/C TBD TBD 45,300,000 0.00 0.00 0.00 0 Pre-contract

Contract awarded to N.F. Barnes in the amount of
$42,602,480. To Commence April 7, 2015. delay due to
unavaiable alternative to provide during construction
period.

15 HSF 199
Erection of Perimeter
Fencing - Princess
Margaret Hospital

10/01/10 07/31/14 38,597,605 30,747,711.00 30,747,711.00 0.00 100 Completed

All works Completed. Retention of $885,087.46 to be
paid from baalance of $7,849,894.44 at the end of
defects period May 2015. This will Leave a balance of
$6,964,806.68

16 HSF 262

Renovation and
Upgrading of Isaac
Barrant Health Centre
Phase 1

09/01/12 04/07/14 37,809,992 35,866,854.47 35,866,854.47 0.00 100 Completed
Project Completed. Preparing final payments for Thomas
Hamilton. To be Claimed before the end of the Financial
year

TOTAL / BALANCE B/F

16 HSF 262

Renovation and
Upgrading of Isaac
Barrant Health Centre
Phase 1

09/01/12 04/07/14 37,809,992 35,866,854.47 35,866,854.47 0.00 100 Completed
Project Completed. Preparing final payments for Thomas
Hamilton. To be Claimed before the end of the Financial
year

561,131,455.00 199,015,199.98 199,015,199.98 0.00

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE B/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

4 Revision Date: April 13, 2015
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561,131,455 199,015,200 199,015,200 0.00

17 HSF 333 Tiling of Llandewy
Health Centre 10/09/13 07/25/14 3,018,135 108,748.64 108,748.64 0.00 100 Completed

Project Completed. SERHA resisduial funding was used
to make payments. Claims made in the amount of
$1,560,275.70

BALANCE C/F

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

5 Revision Date: April 13, 2015

17 HSF 333 Tiling of Llandewy
Health Centre 10/09/13 07/25/14 3,018,135 108,748.64 108,748.64 0.00 100 Completed

Project Completed. SERHA resisduial funding was used
to make payments. Claims made in the amount of
$1,560,275.70

18 HSF 347 Chapel Renovation -
KPH 12/05/13 10/17/14 2,623,080 1,790,411.91 1,790,411.91 0.00 100 Completed

Project Completed. Retention to be paid In the amount of
$168,113.76 from the balance of $832,668.09

19 HSF 376

Emergency repairs to the
Cobalt Sorce &
Continuation of
Radiation Therapy
Treatment

03/01/14 06/30/15 14,314,765 3,919,411.88 3,919,411.88 0.00 100 Completed
Unit Repaired and is now functional. Periodical servicing
in place.

20 HSF 303 Funding  for Connors
Health Centre 12/05/13 04/18/14 5,948,794 5,787,799.71 5,706,464.12 81,335.59 100 Completed

Project Completed. Retention to be paid in the amount of
$266,387 April 18,2015. The balance of $160,994.29 is
apart of retention due April 2015

TOTAL / BALANCE B/F

20 HSF 303 Funding  for Connors
Health Centre 12/05/13 04/18/14 5,948,794 5,787,799.71 5,706,464.12 81,335.59 100 Completed

Project Completed. Retention to be paid in the amount of
$266,387 April 18,2015. The balance of $160,994.29 is
apart of retention due April 2015

587,036,229.00 210,621,572.12 210,540,236.53 81,335.59

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE B/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

5 Revision Date: April 13, 2015
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START DATE
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TOTAL
EXPENDITURE TO
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587,036,229 210,621,572 210,540,237 81,335.59

21 HSF 371 Tiling of Essential Areas -
PMH 05/01/14 11/02/14 7,000,000 6,603,198.86 6,603,198.86 0.00 100 Completed

Project Completed. Defects liability period expires May
11, 2015

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

BALANCE C/F

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

6 Revision Date: April 13, 2015

21 HSF 371 Tiling of Essential Areas -
PMH 05/01/14 11/02/14 7,000,000 6,603,198.86 6,603,198.86 0.00 100 Completed

Project Completed. Defects liability period expires May
11, 2015

22 HSF 353
financing for New X-ray
Equipment for Linstead
Hospital

10/01/13 03/30/15 25,799,967 22,172,891.27 22,172,891.27 0.00 100 Completed

Project Completed. Electrical upgrade was pass by GEI.
JPS Mobilized power January 30,2014. X-Ray fully
installed and commissioned. Arel to make claim for the
balance of $3,627,075.43

23 HSF 193

Equipping the Accident
and Emergency
Department Spanish
Town Hospital

04/28/10 01/27/15 56,992,320 45,785,950.94 45,785,950.94 0.00 100 Completed

Project Completed. Balance of funds reallocated to the
purchasing of a X-Ray & C-pap, both machines are
dellivered. Balance remain on project $3, 571, 553.76
after commitment is rendered. Please see further
details on Appendix #1 attached

0.00 n/a

TOTAL / BALANCE B/F

0.00 n/a

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..

TOTAL / BALANCE B/F

Signature:…………………………………….. Project Accountant:……………………………..

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

6 Revision Date: April 13, 2015
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(mm/dd/yy)

EXPECTED
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(mm/dd/yy)
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TOTAL
EXPENDITURE TO
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676,828,516 285,183,613 285,102,278 81,335.59

0.00 na

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

BALANCE C/F

Issue Date: March 2, 2015
QMSR-104
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0.00 na

0.00 na

0.00 na

0.00 na

TOTAL / BALANCE B/F

0.00 na

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE B/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

7 Revision Date: April 13, 2015
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INFLOWS ($)

TOTAL
EXPENDITURE TO
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676,828,516 285,183,613 285,102,278 81,335.59

0.00 na

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE C/F
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QMSR-104
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0.00 na

0.00 na

0.00 na

0.00 na

TOTAL / BALANCE B/F

0.00 na

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE B/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

8 Revision Date: April 13, 2015
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676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F
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0.00 n/a

0.00 na

0.00 na

0.00 na

TOTAL / BALANCE C/F

0.00 na

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE C/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

9 Revision Date: April 13, 2015
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GRANTEE:

REF.# PROJ. # PROJECT TITLE
ACTUAL
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TOTAL
EXPENDITURE TO
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BALANCE % COMPLETE STATUS UPDATE

676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F
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0.00 n/a

0.00 n/a

0.00 n/a

0.00 n/a

TOTAL / BALANCE C/F

0.00 n/a

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE C/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

10 Revision Date: April 13, 2015
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INFLOWS ($)

TOTAL
EXPENDITURE TO
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676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F
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0.00 n/a

0.00 n/a

0.00 n/a

0.00 n/a

TOTAL / BALANCE C/F

0.00 n/a

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE C/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

11 Revision Date: April 13, 2015
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676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F
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0.00 n/a

0.00 n/a

0.00 n/a

0.00 n/a

TOTAL / BALANCE C/F

0.00 n/a

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..

TOTAL / BALANCE C/F

Issue Date: March 2, 2015
QMSR-104

Revision #: 01

12 Revision Date: April 13, 2015
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(mm/dd/yy)
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INFLOWS ($)

TOTAL
EXPENDITURE TO
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BALANCE % COMPLETE STATUS UPDATE

676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)

BALANCE B/F
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0.00 n/a

0.00 n/a

0.00 n/a

0.00 n/a

TOTAL / BALANCE C/F

0.00 n/a

676,828,516.00 285,183,613.19 285,102,277.60 81,335.59

Project Manager:……………………………..         Signature:……………………………..Signature:…………………………………….. Project Accountant:……………………………..
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NHF INSTITUTIONAL BENEFITS
REPORTING
PERIOD:

GRANTEE:

REF.# PROJ. # PROJECT TITLE
ACTUAL
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(mm/dd/yy)

EXPECTED
FINISH DATE
(mm/dd/yy)

APPROVED AMOUNT TOTAL GRANT
INFLOWS ($)

TOTAL
EXPENDITURE TO

DATE ($)
BALANCE % COMPLETE STATUS UPDATE

676,828,516 285,183,613 285,102,278 81,335.59

0.00 n/a

STATUS REPORT FOR THE PERIOD  FEBRUARY 15, 2015 TO MARCH 14, 2015

SOUTH EAST REGIONAL HEALTH AUTHORITY (SERHA)
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